

LEGEND






- PHASE 1: WORK FROM MID-MAY TO MID-AUGUST*
- PHASE 2: WORK FROM MID-JUNE TO MID-SEPTEMBER* **
- PHASE 3: WORK FROM END OF JULY TO MID-OCTOBER*
- PHASE 4: WORK FROM END OF AUGUST TO END OF OCTOBER*
- PHASE 5: WORK FROM XXX TO XXX*

*ALL DATES ARE SUBJECT TO CHANGE
 **NO WORK ON 78TH STREET UNTIL AFTER 4TH OF JULY

K:\TOW_civil\City\CHANHASSEN\2024 CITY STREET REHAB-RECONST\CAD\Plan Sheets\Layouts\Chan 2024-Construction-Phasing-Layouts.dwg April 09, 2024 - 12:47pm



LEGEND

	PHASE 1: WORK FROM MID-MAY TO MID-AUGUST*
	PHASE 2: WORK FROM MID-JUNE TO MID-SEPTEMBER* **
	PHASE 3: WORK FROM END OF JULY TO MID-OCTOBER*
	PHASE 4: WORK FROM END OF AUGUST TO END OF OCTOBER*
	PHASE 5: WORK FROM XXX TO XXX*

*ALL DATES ARE SUBJECT TO CHANGE
 **NO WORK ON 78TH STREET UNTIL AFTER 4TH OF JULY

